T
CITY OF LODI COUNCIL COMMUNICATION

AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project,
1215 Thurman Street

MEETING DATE: November 20, 1996

PREPARED BY: Public Works Director

RECOMMENDED ACTION:  This item is for information only. No action is required.

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council
is being informed of change orders approved by the City Manager for
this project. The change orders for this project are shown on the
attached summary.

The original contract for this project was $1,222,300.00. The total cost of change orders to date is
$36,572.80, or approximately 3 percent of the contract. The project is approximately 39 percent
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed
below is a more complete description of the work involved in the change orders over $1,500.00.
More detailed descriptions and backup information for all of the change orders are available in the
Public Works office.

Change Order No. 1 - The addition of a buried electrical grounding system, including all
junction boxes, structures, fence, metal conduit, switch platforms, conduit bushings, cables,
and other appropriate items needed to protect the site from ground faults due to its proximity to
the electrical substation. ($35,587.39)

Change Order No. 5 - This change order covers additional structural work required by the
Building Department during the plan review process. ($7,410.21)

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station
account to cover these change orders.
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CITY OF LODI

CHANGE ORDER LOG

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION

CONTRACTOR: CONCO WEST inc.

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC.
DATE PRINTED: 10/31/96

co DESCRIPTION
NUMBER OF NEG
CHANGE COST
1 RFI 2001 Add electrical grounding grid to site 35,587.39
2 RF1 7 Delete PVC rigid conduit requirement (CREDIT) -2,600.00
3 RF1 2002 Delete water softener at pump building (CREDIT) -7,754.00
4 RF1 18 Add thrust blocks at underground piping 1,092.15
5 RF1 2003 Building structural changes required by Building Dept. 7,410.21
6 Added work at existing manholes and piping due to unknown conditions 833.84
7 16" Storm drain pipe conflict with 8"backwash pipe line 648.94
8 Add plumbing waste line trap primers 1354.27
Change Order Total To Date 36,572.80
Original Contract| 1,222 300.00
Total Contract To Date| 1,258 872.80

CHANGE ORDER PERCENT OF ORIGINAL CONTRACT

3.00%
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